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DRAINAGE PROJECTS
M-0246 Wilchester West
Contractor: JFT
Construction Manager: Jeff Chuckwu
Total days: 540 Days
Start Date: August 2004
End Date: January 2006
Scope: Construct drainage improvements for the Wilchester West neighborhoods; project will

construct relief storm sewer necessary to alleviate hydraulic conditions that cause localized
flooding problems throughout the area due to insufficient pipe capacity.

2005 Comment: This project is ahead of schedule with a revised completion date of November 20035.
M-0248 Wilchester, Memorial Way and Memorial Trails

Contractor: CLR

Design Manager: Storm Water Maintenance Program (SWMP) / Thompson

Total days: TBD

Start Date: Presently under design. Construction is scheduled and funded in FY 2006.

End Date: TBD

Scope: SWMP project to construct drainage improvements for the Wilchester and Memorial Way

neighborhoods; project will construct relief storm sewer necessary to alleviate hydraulic
conditions that cause localized flooding problems throughout the area due to insufficient

pipe capacity.
2006-2010 CIP: The cost of this project has been revised from $6.29M to §5.5M.

M- 0261 Buffalo Bayou Detention Pond

Contractor: Storm Water Maintenance Program (SWMP) / Thompson

Design Manager: Storm Water Maintenance Program (SWMP) / Thompson

Total days: TBD

Start Date: Preliminary and design phases scheduled for FY 2005. Construction scheduled for
FY 2007.

End Date: TBD

Scope: SWMP project to construct a detention pond for mitigation of the increased peak resulting
from various storm sewer drainage projects planned for the Memorial area; project location
is Key Map 489,491.

2006-2010 CIP: Construction of this project has moved from late FY 2006 to FY 2007 with a corresponding

cost revision from $2. 1M to §1.27M.

M- 0263 Sherwood Forest

Contractor: CLR (Preliminary engineering report)

Design Manager: Storm Water Maintenance Program (SWMP) / Thompson

Total days: TBD

Start Date: Design scheduled for FY 2007. Construction scheduled for FY 2008.

End Date: TBD

Scope: Construct drainage improvements for the Sherwood Forest neighborhoods; project will

construct relief storm sewer necessary to alleviate hydraulic conditions that cause localized
flooding problems throughout the area due to insufficient pipe capacity.



2006-2010 CIP: This project has been delayed by one year (previously FY 2007 construction) due to
Jfunding, an increase in area scope, and an increase in cost from $4.783 M to $5.3 M.

M-0247 Yorkshire and Nottingham

Contractor: CivilTech

Design Manager: Storm Water Maintenance Program (SWMP) / Thompson

Total days: TBD

Start Date: Design scheduled for FY 2006. Construction scheduled for FY 2008.

End Date: TBD

Scope: Construct drainage improvements for the Yorkshire and Nottingham neighborhoods;

project will construct relief storm sewer necessary to alleviate hydraulic conditions that
cause localized flooding problems throughout the area due to insufficient pipe capacity.

2006-2010 CIP: This project has been delayed by one year (previously FY 2007 construction) due to
Junding.

M-0230 Kirby Storm Sewer Relief II (Neighborhood Reconstruction)

Contractor: Thompson

Design Manager: Storm Water Maintenance Program (SWMP) / Thompson

Total days: TBD

Start Date: Design scheduled to begin in FY 2006. Construction scheduled for FY 2008.

End Date: TBD

Scope: Construct relief storm sewer necessary to alleviate hydraulic conditions that cause localized

flooding problems due to insufficient pipe capacity in area bounded approximately by
Westheimer on the south, River Oaks Boulevard on the west, Inwood on the north and
Kirby on the east.

M-0249 Rustling Oaks and Fonn Villas

Contractor: VanDeWicele

Design Manager: Storm Water Maintenance Program (SWMP) / Thompson

Total days: TBD

Start Date: Design scheduled to begin in FY 2005. Construction scheduled for FY 2008.

End Date: TBD

Scope: Construct drainage improvements for the Rustling Oaks and Fonn Villas neighborhoods;

project will construct relief storm sewer necessary to alleviate hydraulic conditions that
cause localized flooding problems throughout the area due to insufficient pipe capacity.

M-0275 Lakeside Place, Village West, Ashford Village

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Engineering scheduled for FY 2007. Construction scheduled for FY2009.

End Date: TBD

Scope: Construct drainage improvements for the area bounded approximately by Riverview,

Westheimer, Hayes, and Gray Falls; project will construct relief storm sewer necessary to
alleviate hydraulic conditions that cause localized flooding problems throughout the area
due to insufficient pipe capacity and high volume of sheet flow.

2006-2010 CIP: This project has been delayed by one year (previously FY 2006 engineering and FY 2008
construction) due to funding and an increase in cost from $4.09M to $34.581M.

M-0250 Kirkwood and Briar Forest Area Drainage Improvements

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Engineering scheduled for FY 2008. Construction scheduled for FY2010.

End Date: TBD

Scope: Construct drainage improvements for the Heathwood, Ashford Forest, Lakeview Forest and

Woods of Lakeside area along Kirkwood, Briar Forest and select neighborhood streets to be
determined between Kirkwood and Dairy Ashford; project will include the construction of



relief storm sewers necessary to alleviate hydraulic conditions that cause localized flooding
problems throughout the area due to insufficient pipe capacity.

2006-2010 CIP: This project has been delayed by one year (previously FY 2007 engineering and FY 2009
construction) due to funding.

M-0278 Upper Kirby

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Construction scheduled for FY2009.

End Date: TBD

Scope: Three phase project to construct improved storm sewer system for an area bounded

approximately by Westheimer, Wroxton, Hazard, and Claremont/Buffalo Speedway with
multiple reports of structural flooding.

2006-2010 CIP: This project has been delayed by one year (previously FY 2008 construction) due to funding
and an increase in cost from $5M to $5.75M.

M-0280 Ashford Village, Nottingham Forest, Braes Village

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Engineering scheduled for FY 2007. Construction scheduled for FY2009.

End Date: TBD

Scope: Project to construct improved storm sewer system to serve two separate areas in the Buffalo

Bayou watershed bound approximately by the Bayou and Memorial Drive with multiple
reports of structural flooding; project will include required piping, sheet flow modifications
or detention to reduce the risk of structural flooding during 100-year, 1% probability
rainfall events.

2006-2010 CIP: The cost of this project has been revised from $1.7M to §1.904M.

M-0267 River Oaks Phases I, I1, III (This project is primarily District D)
Contractor: TBD
Construction Manager: TBD

Total days: TBD

Start Date: Engineering scheduled for FY 2006. Construction scheduled for FY2009.
End Date: TBD

Scope: Three phase project to construct drainage improvements for the area bounded

approximately by Buffalo Bayou, Westheimer, McDuffie, and Kirby Drive with multiple
reports of structural flooding; project will include required piping, sheet flow modifications
or detention to reduce the risk of structural flooding during 100-year, 1% probability
rainfall events.

2006-2010 CIP: The phasing of this of this project has been revised with a corresponding cost revision from
$8.49M to 35.830M.

Drainage projects requested by the District G office but nof included in the 2006-

2010 CIP:

Westchester Neighborhood Drainage Project
Tanglewilde Neighborhood Drainage Project
Nottingham West Neighborhood Drainage Project

STREET AND BRIDGE PROJECTS

N-0368 Briargrove Neighborhood Street Reconstruction (NSR 436B) Phase III
Contractor: JFT Construction
Construction Manager: Harish Jajoo, Sr. Project Manager for Design, City of Houston



Total days: 540

Start Date: August 2005
End Date: February 2007
Scope: The third of three phases of an NSR project to provide the design and construction of 27-

foot wide 8” reinforced pavement with 6” curb and driveways up to the Right of Way,
including gutters, sidewalks, street lighting, underground utilities, and tree protection;
streets include Briar Ridge, Briargrove, Briarhurst, Briarmead, Burgoyne, Ella Lee, Locke
Lane, Meadow Lake, Olympia, Overbrook, Piping Rock, and Wickersham; Phase III
construction funded by METRO.

N-0750 San Felipe Reconstruction: Yorktown to Fountainview

Contractor: Dannenbaum Engineering

Design Manager: Mark Loethen, Managing Engineer, PWE Street & Bridge, City of Houston

Total days: TBD

Start Date: Construction scheduled for FY 2006

End Date: TBD

Scope: Phase I will include Yorktown to Chimney Rock, Phase Il will include Chimney Rock to

Fountainview; Project provides for the removal of existing roadway and design and
construction of two 35 foot wide, three lane concrete pavement with raised median, curbs,
sidewalks, and necessary underground utilities; Phase I construction funded by City of
Houston and Phase II construction funded by METRO.

2006-2010 CIP: Request to maintain funding and schedule.

N-0644 Rogerdale Street Widening: Westheimer to Harwin

Contractor: LanDev Engineers

Design Manager: Mark Loethen, Managing Engineer, PWE Street & Bridge, City of Houston

Total days: TBD

Start Date: Council construction award scheduled for FY 2006.

End Date: TBD

Scope: Project provides for right-of-way acquisition, engineering, and construction of four lane
concrete road with curbs, sidewalks, and necessary underground utilities.

2006-2010 CIP: This project has been delayed one year (previously FY 2005 construction) due to

continuing acquisition of additional street Right of Way for the relocation of private
utilities in the Westchase District. The cost has also increased from $3M to 33.171M.

N-0780 Hayes Street Paving: Westheimer to Lakeside Place

Contractor: Jaymark Engineering

Design Manager: Mark Loethen, Managing Engineer, PWE Street & Bridge, City of Houston

Total days: TBD

Start Date: Construction for Phase I in FY 2006 and Phase Il in FY 2009.

End Date: TBD

Scope: Phase 1 is Westheimer to Briar Forest, Phase Il is Briar Forest to Lakeside Place; project

provides acquisition, engineering, and construction of concrete roadway with curbs,
sidewalks, street lighting and necessary underground utilities; project will improve the
safety of pedestrians by providing sidewalks on both sides of street and will improve traffic
flow/circulation and drainage in the service area;

2006-2010 CIP: Phase 1 will be constructed in FY 06 at a cost of $4M from METRO and City of Houston
Jfunding and Phase Il has been delayed one year (previously FY 2008 construction) at a
cost of $3M with funding source TBD (previously METRO funding).

N-0399 Briarbend Neighborhood Street Reconstruction (NSR 466)
Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: This project is funded and scheduled for FY2008.

End Date: TBD



Scope: An NSR project to provide the engineering and construction of 27-foot wide 8” reinforced
pavement with 6” curb and driveways up to the Right of Way, including gutters, sidewalks,
street lighting, underground utilities, and tree protection; streets include Burgoyne, Chevy
Chase, Del Monte, Ella Lee, Meadow Lake, Overbrook Piping Rock, Stoney Brook, and
Wickersham; design funded by City of Houston and construction funded by METRO.

N-0371 Lakeview Neighborhood Street Reconstruction (NSR 438, 438A)

Contractor: TBD

Construction Manager: Aldo Ranzani: Sr. Manager, Dotun Ogundare: Project Manager, City of Houston

Total days: TBD

Start Date: Phase 1I is scheduled for construction in FY 2007

End Date: TBD

Scope: An NSR project to provide the engineering and construction of 27-foot wide 8” reinforced

pavement with 6” curb and driveways up to the Right of Way, including gutters, sidewalks,
street lighting, underground utilities, and tree protection; streets in Phase II in District G
include Huckleberry, Peckham, and Persa; Phase II funded by $4M from METRO

N-0386 Tanglewood, Thornwood Neighborhood Street Reconstruction (NSR 454)
Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Project scheduled for design in FY 2009.

End Date: TBD

Scope: A multi-phase NSR project to provide the engineering and construction of reinforced

pavement with curbs and driveways up to the Right of Way, including gutters, sidewalks,
street lighting, underground utilities, and tree protection; streets in Tanglewood include
Bordley, Candlewood, Cedar Creek, Doliver, Fieldwood, Holly Springs, Huckleberry,
Longmont, Lynbrook, Meadow Lake, Rocky River, Spring Park, Sturbridge, Sugar Hill,
Tilbury, and Tupper Lake; streets in Thornwood include Kimberley

2006-2010 CIP: This project is NEW to the CIP; funding for project design in FY 2009 is TBD, with
construction schedule and funding TBD.

N-0749 METRO Project: Old Westheimer Road Reconstruction:
Alief Clodine to Westheimer
Contractor: South Coast Construction
Construction Manager: Nathan Goertz, ATSER LC
Total days: 320 days
Start Date: March 22, 2004
End Date: February 4, 2005
Scope: Project provides for right-of-way acquisition, engineering, and construction of four lane
concrete road with curbs, sidewalks, and necessary underground utilities.
2005 Note: Street construction is complete and installation of ADA ramps, signal lights, and TranStar

cameras Is in progress.

N-0692 Uptown TIRZ Project: San Felipe Reconstruction:
West Loop 610 to Sage
Contractor: TBD
Construction Manager: Robert Taube, Uptown TIRZ
Total days: TBD
Start Date: Construction is tentatively scheduled for FY2005.
End Date: TBD
Scope: Project provides for Right of Way acquisition, engineering and construction of two 34’

divided concrete roadways with curbs, sidewalks, lighting, and necessary underground
utilities including storm drainage; project will improve traffic flow/circulation and reduce
traffic congestion and hazards in the service area

2005 Note: This project is under design and is entirely funded by the Uptown TIRZ,; Right of Way
acquisition continues and engineering. .



N-0798 Memorial Drive: Kirkwood to Nottingham Oaks Trail

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Design is scheduled for FY 2009

End Date: TBD

Scope: Project provides for the engineering and reconstruction of Memorial Drive with concrete
paving, curbs, sidewalks, street lighting and necessary underground utilities as needed;
improvements will upgrade existing roadway to major thoroughfare standards, improve
traffic flow/circulation and drainage in the service area.

2006-2010 CIP: This project is NEW to the CIP; funding for project design in FY 2009 is TBD, with
construction schedule and funding TBD.

N-0803 Kirby Reconstruction: San Felipe to Westheimer

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Design is scheduled for FY 2009

End Date: TBD

Scope: Project provides the engineering and construction for the reconstruction of the existing
concrete roadway with curbs, sidewalks, street lighting and underground utilities;
deterioration of existing pavement and future traffic volume requires that the roadway be
reconstructed.

2006-2010 CIP: This project is NEW to the CIP; funding for project design in FY 2009 is TBD, with
construction schedule and funding TBD.

N-0795 N. Eldridge Parkway Widening: Memorial to I-10

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Design is scheduled for FY 2009

End Date: TBD

Scope: Project provides for widening N. Eldridge Parkway from two 24’ wide concrete roadways
to two 33’ wide concrete roadways; project will improve traffic flow/circulation and reduce
traffic congestion and hazards.

2006-2010 CIP: This project is NEW to the CIP; funding for project design in FY 2009 is TBD, with
construction schedule and funding TBD.

N-1321 Eldridge Bridge Rehabilitation: South Bound to Brays Bayou

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Construction is scheduled for FY 2010

End Date: TBD

Scope: Project provides the engineering and construction for the design and rehabilitation of the
Eldridge Bridge over Brays Bayou; existing bridge has a below-standard inspection report
and has deteriorated to the point of requiring replacement.

2006-2010 CIP: This project is NEW to the CIP; funding for project construction is anticipated to come

from TXDOT.

Street and Bridge projects requested by the District G office but not included in the

2006-2010 CIP:

Memorial Drive Reconstruction (Gessner to Eldridge) with curbs, gutters, and turn lanes — Note: Design of

Kirkwood to Nottingham Qaks Trail, the first segment of this comprehensive project, was
included in the new CIP as N-0798.

Wilcrest Reconstruction (I-10 to Westheimer)
Gessner Widening from four lanes to six lanes (Westheimer to Richmond)



Westpark Widening (Wilcrest to Dairy Ashford)
Hilleroft Reconstruction from (Westheimer to Richmond; Richmond to Westpark is District C)- Note: Hillcrofi

received overlay in January 2005

Richmond Reconstruction (Hillcroft to Gessner;) — Note: District G office has been advised that this street segment
will receive overlay

Dairy Ashford Reconstruction (I-10 to Richmond)

Point Repairs on Richmond (Beltway 8 to Hayes Road) — Note: District G office has been advised that this street
segment will see maintenance

FIRE STATION PROJECTS

C-0061 Fire Station 86 — 14100 Briar Forest

Contractor: R. Hassel Builders

Construction Manager: Michael O’Brian, Building Services, Thomas Robertson, contractor

Total days: 365

Start Date: June 2004

End Date: August 2005

Scope: Project provides for the acquisition, design and construction of a new fire station with
equipment. This station will house an engine, ambulance and a squad.

2005 Note: Project construction is nearing completion.

POLICE STATION PROJECTS

G-0200 Westside Police Station Rehabilitation — 3203 S. Dairy Ashford

Contractor: Spawglass Construction/Ashkar Engineering (Design/Build process)

Construction Manager: Wendy Heger, Senior Project Manager, City of Houston

Total days: 360

Start Date: May 2005

End Date: May 2006

Scope: Project provides for the rehabilitation of the facility, which was damaged by ground floor

slab upheaval and water infiltration. Upheaval has produced cracked, uneven floors and
walls, broken glass and non-working doors.
2005 Note: Project is under construction.

PARKS AND RECREATION PROJECTS

F- 0504C22 Nellie Keyes Park

Contractor: Times Construction

Project Manager: Lisa Johnson, Building Services Department, City of Houston

Total days: 90 days

Start Date: July 2005

End Date: September 2005

Scope: Provides $100,000 in public funding for general park improvements and maintenance,

including walking path, security lights, new electrical service, perimeter fence, and drinking
fountain service.

Note: The project will include additional funding from a public-private partnership through the
Houston Parks Board with Rice Military Civic Association, which set a fundraising goal of
$25,000.

2006-2010 CIP: Public funding for this project was revised from 875,000 to $100,000, a change supported
by the District G office.

F-0504B11 Grady Park

Contractor: TBD
Construction Manager: Lisa Johnson, Building Services Department, City of Houston



Total days: 180 days

Start Date: January 2006
End Date: June 2006
Scope: Project provides for the removal of the existing swimming facility, repairs to the basketball

court, parking lot, sidewalk, and trail improvements, a new playground, picnic tables, and
benches, and minor sitework including grading improvements.

2006-2010 CIP: Public funding for this project was revised from $600,000 to $350,000, with funds re-
allocated to other District G parks, a change supported by the District G office.

¥-0504A17 Memorial Park

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Construction is funded and scheduled for FY 2007.

End Date: TBD

Scope: Project provides for initiation of the implementation of the Memorial Park Master Plan in

order to expand the park system through development, trail and erosion improvements and
addition and/or relocation of the Department’s Regional Maintenance Facility

F- 0504B16 Briarbend Park

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Construction is funded and scheduled for FY 2006.

End Date: TBD

Scope: Project provides for general park improvements and deferred maintenance.

2005 Note: A neighborhood meeting will be held in August prior to completion of the design phase.

F-0504B17 Bendwood Park

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Construction is funded and scheduled for FY 2006.

End Date: TBD

Scope: Provides $150,000 for general park improvements and deferred maintenance

2005 Note: Bendwood Park needs considerable improvements and has the potential for underground

drainage retention in an area suffering from home flooding. Council Member Holm
continues to pursue options for more substantial improvements in the park through possible
collaboration between the City’s Department of Public Works and the Memorial City TIRZ.

F- 0504C10 Tanglewilde Park

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Construction is funded and scheduled for FY 2006.

End Date: TBD

Scope: Provides for general park improvements and maintenance.

2006-2010 CIP: Public funding for this project was revised from $177,000 to 3252,000, a change supported
by the District G office; a neighborhood meeting will be held prior to completion of the
design phase.

F- 0504821 Memorial West Pocket Park

Contractor: TBD
Construction Manager: TBD
Total days: TBD
Start Date: Construction is funded and scheduled for FY 2007.

End Date: TBD



Scope:

2006-2010 CIP:

Provides for general site improvements to a new park space on Memorial Drive just east of
Kirkwood.

This is a NEW park and NEW project in the CIP; the site was previously under
consideration for sale by the City as surplus land at auction for development, but upon the
request of the District G office transferred to the Parks and Recreation Department for
improvement as a park space; private community fundraising has been discussed, and now
some public funding has been identified; a community meeting will be held to discuss public
Junding provisions and private fundraising improvements.

LIBRARY PROJECTS

E-0095 Looscan Branch Library — 2510 Willowick

Design/Contraction:

Construction Manager:

Gilbane / Jackson Ryan (This is the first library facility in the City to take advantage of the
design/build rather than low bid process.)
Carter Roper and William Reesby, City of Houston

Total days: TBD

Start Date: Project is funded and scheduled for FY2005 and FY2006; Current facility demolition will
begin in October 2005

End Date: January 2007

Scope: Project provides for the design, construction, and equipment for a replacement library of
approximately 20,000 square feet; existing facility is substandard and does not meet
ADA/TAS requirements; existing facility will be demolished as part of this project.

Funding Note: A public-private partnership with the neighborhood group Friends of Neighborhood
Libraries raised $1million for land acquisition privately to allow for the complete
reconstruction of the facility at its present site and in the next Fiscal Year. Previous CIPs
called for the eventual rehabilitation of the current facility to meet federal and state codes.

2006-2010 CIP: The cost of this project has been revised, with an increase from $344,000 to 500,000 for
design in FY 2005, from $3.98M to $4M for construction, an unchanged $800,000 for
equipment, and an unchanged $70,000 for civic art; the 2005-2009 CIP reflected $1.685 of
the 83.98M in construction costs to come from private sources and the new CIP reflects
construction costs to be provided entirely through public funding.

E-0094 Kendall Branch Library — 14330 Memorial Drive

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Project is funded in phases for FY2005, FY2006 and FY2007.

End Date: TBD

Scope: Project provides for design, construction, and equipment for a replacement library of
approximately 22,000 square feet on a new site; existing facility will be demolished and the
current property will be sold.

2006-2010 CIP: The cost of this project has been revised, with 3250,000 allocated for land acquisition in FY
2005 not expended, an increase from 3344,000 to $580,000 for design in FY 2006, a
decrease from $3.98M to 83.785M for construction in FY 2007, an unchanged $800,000 for
equipment, and an unchanged 375,000 for civic art.

E-0047 Jungman Branch Library — 5830 Westheimer

2006-2010 CIP: This branch-specific project has been cancelled and the design and construction of

improvements to bring the facility into compliance with ADA and TAS standards will come
through Library Department citywide upgrade projects.



